

SP-91820 Pere Marquette Recreational Improvements
Project Timeline

Documents to City for Processing:	12/11/18
Invitation for Bids:.....	12/14/18
Pre-Bid Meeting:.....	01/11/19
Addendum No. 1 (Inquiry Responses):.....	01/11/19
Bid Open Date:.....	01/15/19
Date to Commission:.....	01/22/19
Notice of Award:.....	01/23/19
Contract Documents Due Back:.....	02/06/19
Insurance Verification / Attorney Review:.....	02/20/19
Mayor Signature.....	02/27/19
Pre-Con Meeting:.....	02/28/19
Notice to Proceed:.....	03/01/19
Start Work Date:.....	03/01/19
Complete Work Date:.....	05/10/19