



CLARK
Construction Company
Professional Construction Services

MUSKEGON CONVENTION CENTER TENANT UPDATE

| DATE: 8/20/2019



UPDATES

- 4th Street closure to occur on 8/21/19. No access to or from 4th Street.
- Site fencing will begin to enclose perimeter of Convention Center site starting 8/21. Duration will be from 8/21/19 to approximately 12/31/20.
- Site Demolition to commence on 8/26 starting on 4th street side of LC Walker Arena.
- Site Electrical Contractor will begin boring conduits to Hotel Electrical Room starting the first week of September.

progressive|ae CONSTRUCTION simplified

