

### **ADDENDUM #03**

Project: SP-91914 SEAWAY RR BRIDGE PAINTING

#### **Description**

After receiving the initial bids (listed below), it was determined that the cost was too high to continue with the painting of both bridges. Staff has reached out to the lowest bidder (Seaway Painting) to inquire about only painting the northerly bridge within the City limits and Department of Public Works has agreed to provide traffic control for the work. Seaway Painting has agreed to clean and paint the bridge at the price listed.

The city is hereby authorizing to make the following changes to the bid documents:

1. DELETE Line Item #3 - X03 of 61151 - Partial Cleaning & Coating
2. DELETE Line Item #4 - Traffic Control (to be completed by City)
3. Line Item #1 - Mobilization, Max \$8,000.00: REVISE max amount to be \$4,000.00

Joel Brookens  
Assistant City Engineer