

W-91838.1, W-91838.2, W-91838.3
Water Service Replacements
MDEQ Clean Drinking Water Pilot Projects
Timeline

Documents to City for Processing:	12/26/18
Invitation for Bids (3-Separate Contracts):.....	01/09/2019
Pre-Bid Meeting:.....	01/22/2019
Addendum No. 1:.....	01/22/2019
Bid Open Date:	
W-91831.1.....	02/05/19
W-91831.2.....	02/12/19
W-91831.3.....	02/19/19
Date to Commission:	
W-91831.1.....	02/12/19
W-91831.2.....	02/26/19
W-91831.3.....	02/26/19
Notice of Award:.....	2/27/19
Contract Documents Due Back:.....	3/13/19
Insurance Verification / Attorney Review:.....	3/27/19
Pre-Con Meeting:.....	3/28/19
Notice to Proceed:.....	4/1/19
Start Work Date:.....	4/1/19
Complete Work Date:.....	May 31, 2019